Faculty of Computers and Information





Software Engineering II Daily scrum meeting

Project Team

ID	Name	Email	Mobile
11422019465782	Ahmed Samir mohamed	Ahmed.99.samir@gmail.com	01149412010
11422018499845	Ashraf Adel Mohamed	Ashrafadel645@gmail.com	01013640462
11422018499851	Rana Mohamed Elmetwally	Rana.m7md.2014@gmail.com	01114754043
11422018499848	Eman mostafa mohamed alkassas	m.eman99@yahoo.com	01022253155

CS352: Sprint 1 – Pre-master Team, online store platform



Daily scrum meeting

Contents

Done requirements	2
·	
What will be done today	2
Current obstacles	3
Current Trello workspace	3

Done requirements

- 1- Check Project Description and Discussion
- 2- Check SDS Document (Depend on Project Description) and Discussion
- 3- Check Sprint Document and Discussion
- 4- Overview Discussion about tools and project phases
- 5- General Function (Requirements) –All Team
- 6- General Function (Requirements for Development process)—All Team
- 7- Limitation Ashraf Adel , Ahmed samir
- 8- Analysis and Some Designs on paper ---Rana Mohamed
- 9- Class Diagram After all Updates --- Ahmed Samir
- 10- Sequence Diagram for all Requirements Ashraf Adel
- 11-Tools (PHP-Laravel framework-Html-Bootstrap-Css-js-Jquery-Mysql-Apache)--All Team specify

What will be done today

- 1- Design database (Ahmed Samir)
- 2- Create user (Ashraf Adel Mohamed)
- 3- Registeration (Rana)
- 4- Login (Ahmed Samir)
- 5- List all users (Ashraf Adel)

CS352: Sprint 1 – Pre-master Team, online store platform



Daily scrum meeting

6- Frontend (Rana)

7- Testing (All Team)

Current obstacles

There are no obstacles

Current Trello workspace

